

~~SECRET~~CONFIDENTIAL
ILLEGIBOPTICAL BRANCH
MONTHLY PROGRESS PROJECT REPORT1. Reporting Period: Oct 31-562. Project No. & Title: 125-D. June Lopez 35mm camera.3. Contract Completion Date: 36 Feb 57.4. No. of Phases: 4.5. Present Work Phase: 36. % Complete: Project
Present Work Phase7. Monthly Inspection Report Submitted: Yes ✓ No 8. Progress: Satisfactory. Drawings completed.

008632

DOC	13	REV DATE	21 July 80	BY	057447
ORIG COMP	056	OP	56	TYPE	30
ORIG CLASS	S	PAGES	2	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 70-2

25X1

~~SECRET~~

CONFIDENTIAL

~~SECRET~~

CONFIDENTIAL

OPTICAL BRANCH
MONTHLY PROGRESS PROJECT REPORT

1. Reporting Period: 24 Sept 56
2. Project No. & Title: P-125D, 35mm Time Lapse Camera
3. Contract Completion Date: 7 February 1957
4. No. of Phases: 4
5. Present Work Phase: (2) Engineering
6. % Complete: Project 0
Present Work Phase 10
7. Monthly Inspection Report Submitted: Yes X No
8. Progress: General layout and drawings

25X1

~~SECRET~~

CONFIDENTIAL

~~SECRET~~

CONFIDENTIAL

OPTICAL BRANCH
MONTHLY PROGRESS PROJECT REPORT

1. Reporting Period:
2. Project No. & Title: 125-D, *Sept 24-1956*
35 mm time lapse camera.
3. Contract Completion Date: *Feb 7th 1957*
4. No. of Phases: *3*
5. Present Work Phase: *(2nd Engineering*
6. % Complete: Project *0*
Present Work Phase *10%*
7. Monthly Inspection Report Submitted: Yes ☒ No ☐
8. Progress: *General layout and drawings*

25X1

~~SECRET~~

CONFIDENTIAL